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High Speed Update – February 13th, 2008 
Tech Report 

Bella Coola 
All of Bella Coola is now fully being serviced and everyone who was offline with high speed has 
had it restored except for the Harbour.  There is testing being conducted for us getting the 
Harbour back online. 
Four Mile Reservation 
We have designed a plan to get the reserve back online shortly.  An access point facing the 4 
Mile Reserve has been installed on Fogner’s.  We will start hooking people up as fast as we can 
and are hoping to use the equipment that are on people’s houses currently to make this process 
faster and less expensive.  We may have to go with different radio’s that are on a different 
frequency from the ones that were being used.  These units allow many obstacles to be in the 
way, whereas the ones we were using required direct line of site. 
Hagensborg 
Because of new technology we are now able to have towers on the ground as there are radio’s 
available now to shoot through many trees.  One such tower is being constructed this week on a 
private lot in the Saloompt Road area.  With this tower we are able to service many people up 
valley.  We are not sure on the exact areas this tower will service, but with data that has been 
supplied to us by the manufacturer and our own testing; we should be able to cover everyone 
from Snootli Hatchery to Jourdanais Rd.  Of course, further tests will have to be done after the 
tower has been erected.  We are expecting this to be done in less than two weeks and will start 
hooking people up on the new service as fast as possible. 
The radio’s we were using will have to be replaced with the new ones.  These new radio’s are 
more expensive but it will provide us with a solid and reliable service.  While we make the 
transition we will be making sure to get Saloompt and Nuxalk back online the first week of April so 
that everyone will be able to be online while we switch people from the old system to the new 
one. 
Four Mile Reservation – Snootli Hatchery 
Once Four Mile Reserve and Hagensborg has been setup and tested we will be doing tests to 
see how far each tower can reach.  From that point we will look at placing another tower in a 
good area so that we can service those that are not able to receive a signal.  For this duration, 
Saloompt and Nuxalk will be back online to be used until we are able to get everyone on the new 
system. 
Glacier View – Tweedsmuir Lodge 
We are in talks with CBC still regarding the use of the CBC tower on Nusatsum.  If we are able to 
acquire this tower it would enable us to service at least the Firvale area and make way for us to 
expand our service further up the valley.  
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Compensation for Usage of Non-CCCS Property Policy 
 
As we build the Valley Bottom Network (VBN) it will be necessary from time to time to 
utilize property not owned by CCCS.  The following compensation schedule will be 
utilized to compensate property owners for the use of their property. 
 
 
Credit 
Level 

Property Owner Supplies CCCS Supplies 

1 - Tower (or other substantial structure) 
site 

- Power to run CCCS equipment up to 
500 kW-h/year 

- credit for1 Silver Package/month 
- credit for the maintenance fee on 

Silver Package 
- No installation or equipment rent 

fee will be payable 
- Payment for any power used over 

500 kW-h/year 
   
3 - Power to run CCCS equipment other 

than CPE equipment up to 500 kW-
h/year 

- credit for 50% of a Silver Package 
- Payment for any power used over 

500 kW-h/year 
 
In all cases the property owner is still responsible to pay for any overages that might 
accumulate on their account. 
 
This policy does not apply to the Fogner mountain property for the duration of the current 
(2008) agreement. 
 
The CCCS board may on a case by case basis vary this policy as needed. 
 
 


